

## Format For Capacity Building Plan /Training Calendar (FY :2018-19)

Name Of District- Dantewada															Block - Geedam	
S.N	Tital of Training	Nature of Training	Duration			Tentative Date		No. of Batch	For whom 1. CBOs 2.Caders 3.Staff 4. Bankers 5. Other	Participant 1. CBOS (SGH/VO/CLF) 2. Cader (AW,BM,RBK,FL-CRP,BK,VOA,MCP-MT)	Level of Training	Venue	Type of Training	Resource person		
		Orientation, Workshop, Training, Induction	No. of Days	Starting	Closing	Start	End						Residential /Non Residential	Name or Designation		
1	SHG Training	Training	3	05-Jul	07-Jul	05-Jul	07-Jul	30	CBOs	SHG	Village	Village	Non Residential	PRP/BRT/AC/ADEO		
2	SHG book Keeping	Training	5	05-Jul	10-Jul	10-Jul	15-Jul	14	Cader	Book Keeper	Village	Village	Non Residential	Cader/BRT/RBK/Staff		
3	SHG book Keeping Refresher	Training	3	06-Nov	29-Dec	10-Nov	Dec-18	14	Cader	Book Keeper	Village	Village	Non Residential	Cader/BRT/RBK/Staff		
4	VO strethening	Orientaion, Induction	3	28-Jul	31-Jul	28-Jul	31-Jul	1	CBOs	VO	Cluster	Cluster	Non Residential	PRP/BRT/AC/ADEO		
5	VO strethening Refresher	Orientaion, Induction	2	30-Jul	31-Jul	Aug-18	Aug-18	1	CBOs	VO	Cluster	Cluster	Non Residential	PRP/BRT/AC/ADEO		
6	VOA	Training	7	06-Jun	12-Jun	May-18	Jun-18	1	Cader	VOA	Block	Block	Residential	BRT		
7	VOA Refresher	Training	5			Sep-18	Oct-18	1	Cader	VOA	Block	Block	Residential	BRT		
8	VO sub committe	Orientation, Induction	2			Jul-18	Jul-18	6	CBOs	VO Sub Committe	Cluster	Cluster	Non Residential	PRP/BRT/AC/ADEO		
9	CLF strethening	Orientaion	7			Jan-19	Feb-19	3	CBOs	CLF	Block	Block	Residential	BRT		
10	AW Induction /Immertion	Training, Induction	10			Aug-18	Aug-18	2	Cader	AW	Block	Block	Residential	BRT/PRP/AC/ADEO		
12	AW	Attachement with CRP rounds	15			May-18	Mar-19	48	Cader	AW	Block	Block	Residential	ICRP round		
13	AW	Training	10	15-May	15-Jul	May-18	Jul-18	3	Cader	AW	Block	Block	Residential	BRT/PRP/AC/ADEO		

14	MCP - MT	Training	7	15-May	15-Jul	May-18	Jul-18	1	Cader	MCP-MT	Block	Block	Residential	BRT/PRP/ AC/ADEO
13	MCP - MT Refresher training	Training	3	15-Jul	18-Jul	Jul-18	Jul-18	1	Cader	MCP-MT	Block	Block	Residential	BRT/PRP/ AC/ADEO
14	RBK	Training	7	15-Jul	18-Jul	Jul-18	Jul-18	1	Cader	RBK	Block	Block	Residential	BRT/PRP/ AC/ADEO
16	Bank Mitra	Training	6	15-Jul	18-Jul	Jul-18	Jul-18	1	Cader	Bank Mitra	District	District	Residential	Rseti
17	RBK Refresher training	Training	3	15-Aug	18-Aug	May-18	Aug-18	1	Cader	RBK	Block	Block	Residential	BRT/PRP/ AC/ADEO
18	Need based Training & capacity building	Training, Orientaion	1			May-18	Mar-19	2	Cader	Official	Block	Block	Residential	BRT
19	Bankers Training	Workshop	1	01-Jul	31-Jul	Jul-18	Jul-18	1	Bankers	Bank Manag	Block	Block	Non Residential	State
20	BRT	Training	7			15-Oct	22-Oct	1	Cader, Staf f	staff	District	District	Residential	Resource person

## Format For Capacity Building Plan /Training Calendar (FY :2018-19)

Name Of District- Dantewada															Block - Kuwakonda			
S.N	Tital of Training	Nature of Training	Duration			Tentative Date		No. of Batch	For whom participant 1. CBOs 2.Caders 3.Staff 4. Bankers 5. Other	1. CBOS (SGH/VO/CLF) 2. Cader (AW,BM,RBK,FL-CRP,BK,VOA,MCP-MT) 3. Staff 4. Govt Official 5. Other	Level of Training	Venue	Type of Training / Non Residential	Resource person				
		Orientation, Workshop, Training, Induction	No. of Days	Starting	Closing	Start	End							Name or Designation				
1	SHG Training	Training	3	05-Jul	07-Jul	05-Jul	07-Jul	30	CBOs	SHG	Village	Village	on Residential	PRP/BRT/AC/ADEO				
2	SHG book Keeping	Training	5	05-Jul	10-Jul	10-Jul	15-Jul	14	Cader	Book Keeper	Village	Village	Non Residential	Cader/BRT/RBK/Staff				
3	SHG book Keeping Refresher	Training	3	06-Nov	29-Dec	10-Nov	Dec-18	14	Cader	Book Keeper	Village	Village	Non Residential	Cader/BRT/RBK/Staff				
4	VO strethening	Orientaion, Induction	3	28-Jul	31-Jul	28-Jul	31-Jul	1	CBOs	VO	Cluster	Cluster	Non Residential	PRP/BRT/AC/ADEO				
5	VO strethening Refresher	Orientaion, Induction	2	30-Jul	31-Jul	Aug-18	Aug-18	1	CBOs	VO	Cluster	Cluster	Non Residential	PRP/BRT/AC/ADEO				
6	VOA	Training	7	06-Jun	12-Jun	May-18	Jun-18	1	Cader	VOA	Block	Block	Residential	BRT				
7	VOA Refresher	Training	5			Sep-18	Oct-18	1	Cader	VOA	Block	Block	Residential	BRT				
8	VO sub committe	Orientation, Induction	2			Jul-18	Jul-18	6	CBOs	VO Sub Committee	Cluster	Cluster	Non Residential	PRP/BRT/AC/ADEO				
9	CLF strethening	Orientaion	7			Jan-19	Feb-19	3	CBOs	CLF	Block	Block	Residential	BRT				
10	AW Induction /Immertion	Training, Induction	10			Aug-18	Aug-18	2	Cader	AW	Block	Block	Residential	BRT/PRP/AC/ADEO				
11	AW	Attachement with CRP rounds	15			May-18	Mar-19	48	Cader	AW	Block	Block	Residential	ICRP round				

12	AW	Training	10	15-May	15-Jul	May-18	Jul-18	3	Cader	AW	Block	Block	Residential	BRT/PRP /AC/ADE O
13	MCP - MT	Training	7	15-May	15-Jul	May-18	Jul-18	1	Cader	MCP-MT	Block	Block	Residential	BRT/PRP /AC/ADE O
14	FLCRP	Training	7	23-May	30-Jun	May-18	Jul-18	1	Cader	FLCRP	Block	Block	Residential	BRT/PRP /AC/ADE O
15	FLCRP Refresher training	Training	7	23-Aug	30-Aug	Jul-18	Aug-18	1	Cader	FLCRP	Block	Block	Residential	BRT/PRP /AC/ADE O
16	MCP - MT Refresher training	Training	3	15-Jul	18-Jul	Jul-18	Jul-18	1	Cader	MCP-MT	Block	Block	Residential	BRT/PRP /AC/ADE O
17	RBK	Training	7	15-Jul	18-Jul	Jul-18	Jul-18	1	Cader	RBK	Block	Block	Residential	BRT/PRP /AC/ADE O
18	VO Formation and VO Books Record Training	Training	7	15-Sep	22-Sep	Aug-18	Sep-18	1	Cader	PRP	District	District	Residential	RSETI
19	Bank Shakhi	Training	15	15-Jul	30-Jul	Jul-18	Aug-18	1	Cader	Bank Shakhi	District	District	Residential	RSETI
20	Bank Mitra	Training	6	15-Jul	21-Jul	Jul-18	Jul-18	1	Cader	Bank Mitra	District	District	Residential	Rseti
21	RBK Refresher training	Training	3	15-Aug	18-Aug	May-18	Aug-18	1	Cader	RBK	Block	Block	Residential	BRT/PRP /AC/ADE O
22	Need based Training & capacity building	Training, Orientaion	1	20-Jul	20-Jul	May-18	Mar-19	2	Cader	Official	Block	Block	Residential	BRT
23	Bankers Training	Workshop	1	15-Jul	15-Jul	Jul-18	Jul-18	1	Bankers	Bank Manag	Block	Block	Non Residential	State
24	BRT	Training	7			15-Oct	22-Oct	1	Cader, Staf f	staff	District	District	Residential	Resource person
25	LH and VO subcomity	Induction & Immersion	7	01-Sep	07-Sep	Aug-18	Sep-18	1	Cader	VO	District	District	Residential	Resource person

## Format For Capacity Building Plan /Training Calendar (FY :2018-19)

Name Of District- Dantewada															Block - Dantewada				
S.N	Tital of Training	Nature of Training  Orientation, Workshop, Training, Induction	Duration  No. of Days			Tentative Date		No. of Batch	For whom participant  1. CBOs 2. Caders 3. Staff 4. Bankers 5. Other	Participant  1. CBOs (SGH/VO/CLF) 2. Cader (AW,BM,RBK, FL- CRP,BK,VOA, MCP-MT) 3. Staff 4. Govt Official	Level of Training	Venue	Type of Training  Residential /Non Residential	Resource person  Name or Designation					
				Starting	Closing	Start	End												
1	SHG Training	Training	3	05-Jul	07-Jul	05-Jul	07-Jul	30	CBOs	SHG	Village	Village	on Residential	PRP/BRT/AC/ADEO					
2	SHG book Keeping	Training	5	05-Jul	10-Jul	10-Jul	15-Jul	14	Cader	Book Keeper	Village	Village	Non Residential	Cader/BRT/RBK/Staff					
3	SHG book Keeping Refresher	Training	3	06-Nov	29-Dec	10-Nov	Dec-18	14	Cader	Book Keeper	Village	Village	Non Residential	Cader/BRT/RBK/Staff					
4	VO strethening	Orientaion, Induction	3	28-Jul	31-Jul	28-Jul	31-Jul	1	CBOs	VO	Cluster	Cluster	Non Residential	PRP/BRT/AC/ADEO					
5	VO strethening Refresher	Orientaion, Induction	2	30-Jul	31-Jul	Aug-18	Aug-18	1	CBOs	VO	Cluster	Cluster	Non Residential	PRP/BRT/AC/ADEO					
6	VOA	Training	7	06-Jun	12-Jun	May-18	Jun-18	1	Cader	VOA	Block	Block	Residential	BRT					
7	VOA Refresher	Training	5			Sep-18	Oct-18	1	Cader	VOA	Block	Block	Residential	BRT					
8	VO sub committe	Orientation, Induction	2			Jul-18	Jul-18	6	CBOs	VO Sub Committe e	Cluster	Cluster	Non Residential	PRP/BRT/AC/ADEO					

9	CLF strethening	Orientaion	7			Jan-19	Feb-19	3	CBOs	CLF	Block	Block	Residential	BRT
10	AW Induction /Immertion	Training, Induction	10			Aug-18	Aug-18	2	Cader	AW	Block	Block	Residential	BRT/PRP/AC/ADEO
12	AW	Attachement with CRP rounds	15			May-18	Mar-19	48	Cader	AW	Block	Block	Residential	ICRP round
13	AW	Training	10	15-May	15-Jul	May-18	Jul-18	3	Cader	AW	Block	Block	Residential	BRT/PRP/AC/ADEO
14	MCP - MT	Training	7	15-May	15-Jul	May-18	Jul-18	1	Cader	MCP-MT	Block	Block	Residential	BRT/PRP/AC/ADEO
13	MCP - MT Refresher training	Training	3	15-Jul	18-Jul	Jul-18	Jul-18	1	Cader	MCP-MT	Block	Block	Residential	BRT/PRP/AC/ADEO
14	RBK	Training	7	15-Jul	18-Jul	Jul-18	Jul-18	1	Cader	RBK	Block	Block	Residential	BRT/PRP/AC/ADEO
16	Bank Mitra	Training	6	15-Jul	18-Jul	Jul-18	Jul-18	1	Cader	Bank Mitra	District	District	Residential	Rseti
17	RBK Refresher training	Training	3	15-Aug	18-Aug	May-18	Aug-18	1	Cader	RBK	Block	Block	Residential	BRT/PRP/AC/ADEO
18	Need based Training & capacity building	Training, Orientaion	1			May-18	Mar-19	2	Cader	Official	Block	Block	Residential	BRT
19	Bankers Training	Workshop	1	01-Jul	31-Jul	Jul-18	Jul-18	1	Bankers	Bank Manag	Block	Block	Non Resident	State
20	DRT	Training	7			15-Oct	22-Oct	1	Cader, Staf f	staff	District	District	Residential	Resource person
20	DRT	Training	7			15-Oct	22-Oct	1	Cader, Staf f	staff	District	District	Residential	Resource person

## Format For Capacity Building Plan /Training Calendar (FY :2018-19)

Name Of District- Dantewada															Block - Katekalyan				
S.N	Tital of Training	Nature of Training  Orientation, Workshop, Training, Induction	Duration  No. of Days			Tentative Date		No. of Batch	For whom participant  1. CBOs 2. Caders 3. Staff 4. Bankers 5. Other	Participant  1. CBOS (SGH/VO/CLF) 2. Cader (AW,BM,RBK, FL- CRP,BK,VOA, MCP-MT) 3.	Level of Training	Venue	Type of Training  Residential /Non Residential	Resource person  Name or Designation					
				Starting	Closing	Start	End												
1	SHG Training	Training	3	05-Jul	07-Jul	05-Jul	07-Jul	30	CBOs	SHG	Village	Village	on Residential	PRP/BRT/AC/ADEO					
2	SHG book Keeping	Training	5	05-Jul	10-Jul	10-Jul	15-Jul	14	Cader	Book Keeper	Village	Village	Non Residential	Cader/BRT/RBK/Staff					
3	SHG book Keeping Refresher	Training	3	06-Nov	29-Dec	10-Nov	Dec-18	14	Cader	Book Keeper	Village	Village	Non Residential	Cader/BRT/RBK/Staff					
4	VO strethening	Orientaion, Induction	3	28-Jul	31-Jul	28-Jul	31-Jul	1	CBOs	VO	Cluster	Cluster	Non Residential	PRP/BRT/AC/ADEO					
5	VO strethening Refresher	Orientaion, Induction	2	30-Jul	31-Jul	Aug-18	Aug-18	1	CBOs	VO	Cluster	Cluster	Non Residential	PRP/BRT/AC/ADEO					
6	VOA	Training	7	06-Jun	12-Jun	May-18	Jun-18	1	Cader	VOA	Block	Block	Residential	BRT					
7	VOA Refresher	Training	5			Sep-18	Oct-18	1	Cader	VOA	Block	Block	Residential	BRT					
8	VO sub committe	Orientation, Induction	2			Jul-18	Jul-18	6	CBOs	VO Sub Committee	Cluster	Cluster	Non Residential	PRP/BRT/AC/ADEO					
9	CLF strethening	Orientaion	7			Jan-19	Feb-19	3	CBOs	CLF	Block	Block	Residential	BRT					
10	AW Induction /Immertion	Training, Induction	10			Aug-18	Aug-18	2	Cader	AW	Block	Block	Residential	BRT/PRP/AC/ADEO					
12	AW	Attachement with CRP rounds	15			May-18	Mar-19	48	Cader	AW	Block	Block	Residential	ICRP round					
13	AW	Training	10	15-May	15-Jul	May-18	Jul-18	3	Cader	AW	Block	Block	Residential	BRT/PRP/AC/ADEO					

14	MCP - MT	Training	7	15-May	15-Jul	May-18	Jul-18	1	Cader	MCP-MT	Block	Block	Residential	BRT/PRP/ AC/ADEO
13	MCP - MT Refresher training	Training	3	15-Jul	18-Jul	Jul-18	Jul-18	1	Cader	MCP-MT	Block	Block	Residential	BRT/PRP/ AC/ADEO
14	RBK	Training	7	15-Jul	18-Jul	Jul-18	Jul-18	1	Cader	RBK	Block	Block	Residential	BRT/PRP/ AC/ADEO
16	Bank Mitra	Training	6	15-Jul	18-Jul	Jul-18	Jul-18	1	Cader	Bank Mitra	District	District	Residential	Rseti
17	RBK Refresher training	Training	3	15-Aug	18-Aug	May-18	Aug-18	1	Cader	RBK	Block	Block	Residential	BRT/PRP/ AC/ADEO
18	Need based Training & capacity building	Training, Orientaion	1			May-18	Mar-19	2	Cader	Official	Block	Block	Residential	BRT
19	Bankers Training	Workshop	1	01-Jul	31-Jul	Jul-18	Jul-18	1	Bankers	Bank Manag	Block	Block	Non Resident	State
20	DRT	Training	7			15-Oct	22-Oct	1	Cader, Staf f	staff	District	District	Residential	Resource person
20	DRT	Training	7			15-Oct	22-Oct	1	Cader, Staf f	staff	District	District	Residential	Resource person